Under consideration	In design	Design Review	Ready to develop	In development	Dev Complete	QA	Ready to ship	Shipped	Will not implement

Dan Castellon

Eric Dobyns

- Ready to develop: PA-137 — New — DevOps - Setup Build Server — 9 Requirements — 💬 0
- In development: PA-157 — New — Documentation - Data Models — 5 Requirements — 💬 0
- In development: PA-156 — New — Documentation - API Endpoints — 5 Requirements — 💬 0
- Dev Complete: PA-155 — New — Documentation - Initial Swagger Setup — 0 Requirements — 💬 0
- Dev Complete: PA-151 — New — DevOps - Setup Production Environment — 7 Requirements — 💬 0
- Dev Complete: PA-150 — New — DevOps - Setup Staging Environment — 7 Requirements — 💬 0
- Dev Complete: PA-149 — New — DevOps - Setup GitHub — 5 Requirements — 💬 0

Felix Tran

Jason Connolly

- Under consideration: PA-167 — New — Create Seed Data — 3 Requirements — 💬 0
- Under consideration: PA-141 — New — Technical Writeup — 0 Requirements — 💬 0
- In development: PA-165 — New — UXResearch - UI — 4 Requirements — 💬 0
- In development: PA-140 — New — Complete the Playbook writeup — 2 Requirements — 💬 0
- In development: PA-133 — Research — Conduct Initial Interviews — 3 Requirements — 💬 0

Ken Baker

- Under consideration: PA-166 — New — Design - Style Guide — 2 Requirements — 💬 0
- Under consideration: PA-148 — New — Design - HTML/CSS Conversions — 0 Requirements — 💬 0
- Under consideration: PA-147 — New — Design - High Fidelity Designs — 4 Requirements — 💬 0
- Under consideration: PA-146 — New — Design - Mockups — 4 Requirements — 💬 0
- In design: PA-172 — New — Design - Wireframes - Dashboard — 5 Requirements — 💬 0
- In design: PA-168 — New — Design - Dashboard - Wireframes — 2 Requirements — 💬 0
- Design Review: PA-145 — New — Design - Multiple Iterations of Article Table View - wireframes — 2 Requirements — 💬 0
- Dev Complete: PA-144 — New — Landing Page - Wireframes — 6 Requirements — 💬 0

Luis F. Escobar-Driver

- Under consideration: PA-143 — New — QA - Manual Testing — 4 Requirements — 💬 0
- In development: PA-152 — New — QA - Regression Template — 5 Requirements — 💬 1
- In development: PA-142 — New — QA - Automated Tests — 4 Requirements — 💬 0
- Dev Complete: PA-153 — New — QA - Initial Setup — 0 Requirements — 💬 1

Luis Garcia

Mark Witte

- Under consideration: PA-139 — New — Complete Readme Deck — 0 Requirements — 💬 0
- In development: PA-44 — New — Define: Vision, personas, business model canvas, competitors, initiatives, goals. — 3 Requirements — 💬 0
- In development: PA-42 — Research — Conduct Surveys — 2 Requirements — 💬 0

Mike Firoved

- Dev Complete: PA-171 — New — Resolve custom domain name issue via HOTB ethernet connection — 0 Requirements — 💬 1
- Dev Complete: PA-170 — New — DevOps - Purchase SSL Certificate for adpq.hotbsoftware.com — 0 Requirements — 💬 2
- Dev Complete: PA-169 — New — DevOps - Purchase SSL Certificate for adpq-staging.hotbsoftware.com — 0 Requirements — 💬 2

Noel Eom

- In development: PA-160 — New — BackEnd - Data Models — 5 Requirements — 💬 0
- In development: PA-158 — New — BackEnd - Initial Project Setup — 0 Requirements — 💬 0
- Dev Complete: PA-159 — New — BackEnd - API Endpoints — 5 Requirements — 💬 0

Patrick MacDowell

Raghu Jonnala

PA-162	New
FrontEnd - UI	
4 Requirements	0

PA-164	New
FrontEnd - Data Models	
5 Requirements	0

PA-163	New
FrontEnd - API Endpoints	
5 Requirements	0

PA-161	New
FrontEnd - Initial Project Setup	
0 Requirements	0

Todd Schermerhorn