Under consideration	In design	Design Review	Ready to develop	In development	Dev Complete	QA	Ready to ship	Shipped	Will not implement

⌄ Dan Castellon

PA-27 — New
Onb-Design-HTML5-PhoneRegistration
3 Requirements — 💬 0

PA-25 — New
Onb-Design-Mobile-AddLocation
3 Requirements — 💬 0

PA-24 — New
Onb-Design-Mobile-Email Registration
2 Requirements — 💬 0

PA-23 — New
Onb-Design-Mobile-PhoneRegistration
3 Requirements — 💬 0

⌄ Eric Dobyns

In design:
PA-22 — New
Onb-Design-Mobile-Create
3 Requirements — 💬 0

Ready to develop:
PA-137 — New
DevOps - Setup Build Server
9 Requirements — 💬 0

PA-38 — New
Setup Build Server
10 Requirements — 💬 0

In development:
PA-157 — New
Documentation - Data Models
5 Requirements — 💬 0

PA-156 — New
Documentation - API Endpoints
4 Requirements — 💬 0

Dev Complete:
PA-155 — New
Documentation - Initial Swagger Setup
0 Requirements — 💬 0

PA-151 — New
DevOps - Setup Production Environment
7 Requirements — 💬 0

PA-150 — New
DevOps - Setup Staging Environment
7 Requirements — 💬 0

PA-149 — New
DevOps - Setup GitHub
5 Requirements — 💬 0

⌄ Felix Tran

⌄ Jason Connolly

Under consideration:
PA-167 — New
Create Seed Data
3 Requirements — 💬 0

PA-141 — New
Technical Writeup
0 Requirements — 💬 0

In development:
PA-165 — New
UXResearch - UI
4 Requirements — 💬 0

PA-45 — New
Technical Writeup
0 Requirements — 💬 0

PA-140 — New
Complete the Playbook writeup
2 Requirements — 💬 0

PA-133 — Research
Conduct Initial Interviews
3 Requirements — 💬 0

⌄ Ken Baker

Under consideration:
PA-166 — New
Design - Style Guide
2 Requirements — 💬 0

PA-148 — New
Design - HTML/CSS Conversions
0 Requirements — 💬 0

PA-147 — New
Design - High Fidelity Designs
4 Requirements — 💬 0

PA-146 — New
Design - Mockups
4 Requirements — 💬 0

In design:
PA-172 — New
Design - Wireframes - Dashboard
5 Requirements — 💬 0

PA-168 — New
Design - Dashboard - Wireframes
2 Requirements — 💬 0

Design Review:
PA-145 — New
Design - Multiple Iterations of Article Table
View - wireframes
2 Requirements — 💬 0

Dev Complete:
PA-144 — New
Design - Landing Page - Wireframes
6 Requirements — 💬 0

⌄ Luis F. Escobar-Driver

Under consideration:
PA-143 — New
QA - Manual Testing
4 Requirements — 💬 0

In development:
PA-152 — New
QA - Regression Template
5 Requirements — 💬 1

PA-142 — New
QA - Automated Tests
4 Requirements — 💬 0

Dev Complete:
PA-153 — New
QA - Initial Setup
0 Requirements — 💬 1

⌄ Luis Garcia

In development:
PA-14 — New
Onb-iOS-Phone Registration
5 Requirements — 💬 0

Dev Complete:
PA-15 — New
Onb-iOS-EmailRegistration
4 Requirements — 💬 0

PA-12 — New
Onb-iOS-Add Location
7 Requirements — 💬 0

PA-11 — New
IOS - Onboarding - Create
4 Requirements — 💬 0

PA-13 — New
iOS-Initialization
2 Requirements — 💬 0

⌄ Mark Witte

Under consideration:
PA-139 — New
Complete Readme Deck
0 Requirements — 💬 0

In development:
PA-134 — New
Experience Pillar Document
0 Requirements — 💬 0

PA-49 — New
Complete Readme Deck
0 Requirements — 💬 0

PA-44 — New

Dev Complete:
PA-48 — New
Complete the Playbook writeup
0 Requirements — 💬 0

PA-47 — New
User Pillar Document
0 Requirements — 💬 0

PA-46 — New

Define: Vision, personas, business model
canvas, competitors, initiatives, goals.
3 Requirements   0

Admin Pillars Document
0 Requirements   0

PA-42   Research
Conduct Surveys
2 Requirements   0

PA-43   New
Conduct Initial Interviews
0 Requirements   0

⌄ Mike Firoved

PA-170   New
DevOps - Purchase SSL Certificate for
adpq.hotbsoftware.com
0 Requirements   2

PA-169   New
DevOps - Purchase SSL Certificate for
adpq-staging.hotbsoftware.com
0 Requirements   2

PA-171   New
Resolve custom domain name issue via
HOTB ethernet connection
0 Requirements   1

PA-37   New
Docker Container - MongoDB/Backend
0 Requirements   0

⌄ Noel Eom

PA-160   New
BackEnd - Data Models
5 Requirements   0

PA-158   New
BackEnd - Initial Project Setup
0 Requirements   0

PA-159   New
BackEnd - API Endpoints
4 Requirements   0

⌄ Patrick MacDowell

PA-50   New
Android Testing Environment
2 Requirements   1

PA-21   New
Android-Initialization
2 Requirements   0

PA-20   New
Android - Onboarding - Create
4 Requirements   0

PA-19   New
Onb-Android-Add Location
7 Requirements   1

PA-18   New
Onb-Android -Phone Registration
5 Requirements   1

PA-16   New
Onb-Android-Email Registration
4 Requirements   0

⌄ Raghu Jonnala

PA-162   New
FrontEnd - UI
4 Requirements   0

PA-164   New
FrontEnd - Data Models
5 Requirements   0

PA-163   New
FrontEnd - API Endpoints
5 Requirements   0

PA-161   New
FrontEnd - Initial Project Setup
0 Requirements   0

⌄ Todd Schermerhorn

PA-31   New
QA-API-AutomatedTests
0 Requirements   0

PA-30   New
QA-API-SmokeTests
0 Requirements   0