Kanban Board

Under consideration	In design	Design Review	Ready to develop	In development	Dev Complete	QA	Ready to ship	Shipped	Will not implement

Dan Castellon

- **PA-27** New — Onb-Design-HTML5-PhoneRegistration — 3 Requirements — 💬 0 *(Under consideration)*
- **PA-25** New — Onb-Design-Mobile-AddLocation — 3 Requirements — 💬 0 *(Under consideration)*
- **PA-24** New — Onb-Design-Mobile-Email Registration — 2 Requirements — 💬 0 *(Under consideration)*
- **PA-23** New — Onb-Design-Mobile-PhoneRegistration — 3 Requirements — 💬 0 *(Under consideration)*

Eric Dobyns

- **PA-22** New — Onb-Design-Mobile-Create — 3 Requirements — 💬 0 *(In design)*
- **PA-38** New — Setup Build Server — 10 Requirements — 💬 0 *(Ready to develop)*
- **PA-137** New — DevOps - Setup Build Server — 9 Requirements — 💬 0 *(Ready to develop)*
- **PA-157** New — Documentation - Data Models — 5 Requirements — 💬 0 *(In development)*
- **PA-156** New — Documentation - API Endpoints — 5 Requirements — 💬 0 *(In development)*
- **PA-155** New — Documentation - Initial Swagger Setup — 0 Requirements — 💬 0 *(Dev Complete)*
- **PA-151** New — DevOps - Setup Production Environment — 7 Requirements — 💬 0 *(Dev Complete)*
- **PA-150** New — DevOps - Setup Staging Environment — 7 Requirements — 💬 0 *(Dev Complete)*
- **PA-149** New — DevOps - Setup GitHub — 5 Requirements — 💬 0 *(Dev Complete)*

Felix Tran

(no cards)

Jason Connolly

- **PA-167** New — Create Seed Data — 3 Requirements — 💬 0 *(Under consideration)*
- **PA-141** New — Technical Writeup — 0 Requirements — 💬 0 *(Under consideration)*
- **PA-165** New — UXResearch - UI — 4 Requirements — 💬 0 *(In development)*
- **PA-45** New — Technical Writeup — 0 Requirements — 💬 0 *(In development)*
- **PA-140** New — Complete the Playbook writeup — 2 Requirements — 💬 0 *(In development)*
- **PA-133** Research — Conduct Initial Interviews — 3 Requirements — 💬 0 *(In development)*

Ken Baker

- **PA-166** New — Design - Style Guide — 2 Requirements — 💬 0 *(Under consideration)*
- **PA-148** New — Design - HTML/CSS Conversions — 0 Requirements — 💬 0 *(Under consideration)*
- **PA-147** New — Design - High Fidelity Designs — 4 Requirements — 💬 0 *(Under consideration)*
- **PA-146** New — Design - Mockups — 4 Requirements — 💬 0 *(Under consideration)*
- **PA-174** New — Design - Wireframes - Create Article Screen — 0 Requirements — 💬 0 *(In design)*
- **PA-173** New — Design - Wireframes - Edit Ticket Sceen — 1 Requirement — 💬 0 *(In design)*
- **PA-172** New — Design - Wireframes - Dashboard — 5 Requirements — 💬 0 *(In design)*
- **PA-145** New — Design - Multiple Iterations of Article Table View - wireframes — 2 Requirements — 💬 0 *(Design Review)*
- **PA-144** New — Design - Landing Page - Wireframes — 6 Requirements — 💬 0 *(Dev Complete)*
- **PA-168** New — Design - Dashboard - Wireframes — 2 Requirements — 💬 0 *(Will not implement)*

Luis F. Escobar-Driver

- **PA-143** New — QA - Manual Testing — 4 Requirements — 💬 0 *(Under consideration)*
- **PA-152** New — QA - Regression Template — 5 Requirements — 💬 1 *(In development)*
- **PA-142** New — QA - Automated Tests — 4 Requirements — 💬 0 *(In development)*
- **PA-153** New — QA - Initial Setup — 0 Requirements — 💬 1 *(Dev Complete)*

Luis Garcia

- **PA-14** New — Onb-iOS-Phone Registration — 5 Requirements — 💬 0 *(In development)*
- **PA-15** New — Onb-iOS-EmailRegistration — 4 Requirements — 💬 0 *(Dev Complete)*
- **PA-12** New — Onb-iOS-Add Location — 7 Requirements — 💬 0 *(Dev Complete)*
- **PA-11** New — IOS - Onboarding - Create — 4 Requirements — 💬 0 *(Dev Complete)*
- **PA-13** New — iOS-Initialization — 2 Requirements — 💬 0 *(Dev Complete)*

Mark Witte

- **PA-139** New — Complete Readme Deck — 0 Requirements — 💬 0 *(Under consideration)*
- **PA-134** New — Experience Pillar Document — 0 Requirements — 💬 0 *(In development)*
- **PA-49** New — Complete Readme Deck — 0 Requirements — 💬 0 *(In development)*
- **PA-44** New *(In development)*
- **PA-48** New — Complete the Playbook writeup — 0 Requirements — 💬 0 *(Dev Complete)*
- **PA-47** New — User Pillar Document — 0 Requirements — 💬 0 *(Dev Complete)*
- **PA-46** New *(Dev Complete)*

Define: Vision, personas, business model
canvas, competitors, initiatives, goals.
3 Requirements   💬 0

Admin Pillars Document
0 Requirements   💬 0

PA-42   Research
Conduct Surveys
2 Requirements   💬 0

PA-43   New
Conduct Initial Interviews
0 Requirements   💬 0

⌄ Mike Firoved

PA-171   New
Resolve custom domain name issue via
HOTB ethernet connection
0 Requirements   💬 1

PA-37   New
Docker Container - MongoDB/Backend
0 Requirements   💬 0

PA-170   New
DevOps - Purchase SSL Certificate for
adpq.hotbsoftware.com
0 Requirements   💬 2

PA-169   New
DevOps - Purchase SSL Certificate for
adpq-staging.hotbsoftware.com
0 Requirements   💬 2

⌄ Noel Eom

PA-160   New
BackEnd - Data Models
5 Requirements   💬 0

PA-159   New
BackEnd - API Endpoints
5 Requirements   💬 0

PA-158   New
BackEnd - Initial Project Setup
0 Requirements   💬 0

⌄ Patrick MacDowell

PA-50   New
Android Testing Environment
2 Requirements   💬 1

PA-21   New
Android-Initialization
2 Requirements   💬 0

PA-20   New
Android - Onboarding - Create
4 Requirements   💬 0

PA-19   New
Onb-Android-Add Location
7 Requirements   💬 1

PA-18   New
Onb-Android -Phone Registration
5 Requirements   💬 1

PA-16   New
Onb-Android-Email Registration
4 Requirements   💬 0

⌄ Raghu Jonnala

PA-162   New
FrontEnd - UI
4 Requirements   💬 0

PA-164   New
FrontEnd - Data Models
5 Requirements   💬 0

PA-163   New
FrontEnd - API Endpoints
5 Requirements   💬 0

PA-161   New
FrontEnd - Initial Project Setup
0 Requirements   💬 0

⌄ Todd Schermerhorn

PA-31   New
QA-API-AutomatedTests
0 Requirements   💬 0

PA-30   New
QA-API-SmokeTests
0 Requirements   💬 0