Under consideration	In design	Denign Review	Ready to develop	In development	Dev Complete	QA	Ready to ship	Shipped	Will not implement
	in design	Design Review	Ready to develop	in development	Dev Complete	QA	Ready to snip	Snipped	will not implement
✓ Eric Dobyns									
				PA-138 New Swagger Documentation					
				1 Requirement 9 0					
				PA-137 New Setup Build Server					
				7 Requirements 9 0					
✓ Felix Tran									
✓ Jason Connolly									
				PA-141 New					
				PA-141 New Technical Writeup 0 Requirements					
				PA-133 Research					
				Conduct Initial Interviews 0 Requirements					
✓ Ken Baker				2					
▼ Reli Bakei	PA-145 New								
	Design - Multiple Iterations of Table View 2 Requirements								
	PA-144 New								
	Design - Landing Page - Low Rez Mockups 6 Requirements								
✓ Luis F. Escobar-Driver									
↓ Luis F. Escobar-Driver				PA-143 New					
				PA-143 New QA-API-SmokeTests 0 Requirements					
				PA-142 New					
				QA-API-AutomatedTests 0 Requirements					
✓ Mark Witte									
				PA-140 New Complete the Playbook writeup					
				0 Requirements 0 PA-139 New					
				Complete Readme Deck 0 Requirements					
				PA-44 New					
				Define: Vision, personas, business model canvas, competitors, initiatives, goals.					
				0 Requirements 9 0					
				PA-42 Research Conduct Surveys					
				0 Requirements 9 0					
✓ Mike Firoved									
✓ Noel Eom									
→ Raghu Jonnala									
✓ Default (Unassigned)									