Release nan Release 1.0	e Feature ref. PA-42	# Feature name Req. reference Conduct Surveys PA-42-1	# Requirement name Build surveys	Requirement status Requirement assigned to Dev Complete Mark Witte	o Req. Status changed to Under consideration Req. Status changed to In design Req. Status changed to Design Revie Feb 20, 2018	w Req. Status changed to Ready to develop Req. Status Feb 20, 2018		tus changed to Dev Complete Req. Status changed to QA Req. Status changed to Ready to ship Req. Status changed to Shipped Req. Status changed to Will not implement
(2018)							P00 22, 21	110
Release 1.0 (2018)	PA-42	Conduct Surveys PA-42-2	Conduct Surveys	Ready to develop Mark Witte	Feb 20, 2018	Feb 20, 2018		
Release 1.0 (2018)	PA-44	Define: Vision, PA-44-1 personas, business model	Experience Pillars document	Under consideration Mark Witte	Feb 15, 2018			
		canvas,						
		competitors, initiatives, goals.						
Release 1.0 (2018)	PA-44	Define: Vision, PA-44-2 personas,	Personas	Under consideration Mark Witte	Feb 15, 2018			
		business model canvas,						
		competitors, initiatives, goals.						
Release 1.0 (2018)	PA-44	Define: Vision, PA-44-3 personas, business model	Business Model Canvas	Under consideration Mark Witte	Feb 15, 2018			
		canvas, competitors,						
Release 1.0	PA-133	initiatives, goals. Conduct Initial PA-133-1	Draft interview		Feb 15, 2018	Feb 20, 2018		
(2018)		Interviews	questions	In development Jason Connolly		Feb 20, 2018		
Release 1.0 (2018)	PA-133	Conduct Initial PA-133-2 Interviews	Conduct Interview	Under consideration Jason Connolly	Feb 15, 2018			
Release 1.0 (2018)	PA-133	Conduct Initial PA-133-3 Interviews	Compile interview notes and summarize	Under consideration Jason Connolly	Feb 15, 2018			
			key themes and outcomes					
Release 1.0 (2018)	PA-137	DevOps - Setup PA-137-1 Build Server	Setup IAM Role For Build Server		Feb 14, 2018		Feb 14, 21	
Release 1.0 (2018)	PA-137	DevOps - Setup PA-137-2 Build Server	Create Build Server Security Group To	Dev Complete Eric Dobyns	Feb 14, 2018		Feb 14, 21	118
Release 1.0	PA-137	DevOps - Setup PA-137-3	Restrict Access Create EC2 Instance	Dev Complete Eric Dobyns	Feb 14, 2018		Feb 14, 21	018
(2018) Release 1.0	PA-137	Build Server DevOps - Setup PA-137-4	for Build Server Install & Configure	Dev Complete Eric Dobyns	Feb 14, 2018		Feb 14, 21	918
(2018) Release 1.0	PA-137	Build Server DevOps - Setup PA-137-7	Jenkins Create AWS SQS Tas		Feb 14, 2018		Feb 14, 2l	918
(2018)		Build Server	To Trigger Jenkins Jobs					
Release 1.0 (2018)	PA-137	DevOps - Setup PA-137-9 Build Server	Create Feature Branc Deployment Scripts	h [Under consideration] Eric Dobyns	Feb 14, 2018			
Release 1.0 (2018)	PA-137	DevOps - Setup PA-137-10 Build Server	Create Staging Brand Deployment Scripts	Dev Complete Eric Dobyns	Feb 14, 2018		Feb 20, 21	018
Release 1.0 (2018)	PA-137	DevOps - Setup PA-137-11 Build Server	Create Slack, Email o SMS Build Notification	Dev Complete Eric Dobyns	Feb 15, 2018		Feb 20, 21	118
Release 1.0 (2018)	PA-137	DevOps - Setup PA-137-12 Build Server		Under consideration Eric Dobyns	Feb 15, 2018			
Release 1.0	PA-140	Complete the PA-140-1	Review playbook	Dev Complete Jason Connolly	Feb 15, 2018		Feb 20, 21	118
(2018) Release 1.0	PA-140	Playbook writeup Complete the PA-140-2	guidelines Complete responses t	o Under consideration Jason Connolly	Feb 15, 2018			
(2018) Release 1.0	PA-142	Playbook writeup QA - Automated PA-142-1	Playbook checklist GET /tags	Under consideration Luis F. Escobar-Driver	Feb 15, 2018			
(2018) Release 1.0	PA-142	Tests QA - Automated PA-142-2	GET /agencies	Under consideration Luis F. Escobar-Driver	Feb 15, 2018			
(2018) Release 1.0	PA-142	Tests QA - Automated PA-142-3	GET /search	Under consideration Luis F. Escobar-Driver	Feb 15, 2018			
(2018) Release 1.0	PA-142	Tests QA - Automated PA-142-4	GET /articles	Under consideration Luis F. Escobar-Driver	Feb 15, 2018			
(2018) Release 1.0	PA-143	Tests QA - Manual PA-143-1	Landing Page	Under consideration Luis F. Escobar-Driver	Feb 15, 2018			
(2018) Release 1.0	PA-143	Testing			Feb 15, 2018			
(2018)		QA - Manual PA-143-2 Testing	Agency List	Under consideration Luis F. Escobar-Driver				
Release 1.0 (2018)	PA-143	QA - Manual PA-143-3 Testing	Tag List	Under consideration Luis F. Escobar-Driver	Feb 15, 2018			
Release 1.0 (2018)		QA - Manual PA-143-4 Testing	Search Articles	Under consideration Luis F. Escobar-Driver	Feb 15, 2018			
Release 1.0 (2018)	PA-144	Design - Landing PA-144-1 Page -	Login Area	Dev Complete Default (Unassigned)	Feb 14, 2018	Feb 15, 2018	Feb 20, 21	118
Release 1.0	PA-144	Wireframes Design - Landing PA-144-2	Design Search Box	Dev Complete Default (Unassigned)	Feb 14, 2018	Feb 15, 2018	Feb 20, 21	018
(2018)		Page - Wireframes						
Release 1.0 (2018)	PA-144	Design - Landing PA-144-4 Page -	Design Tags	Dev Complete Default (Unassigned)	Feb 14, 2018	Feb 15, 2018	Feb 20, 21	118
Release 1.0	PA-144	Wireframes Design - Landing PA-144-5	Design Recent Article	s Dev Complete Default (Unassigned)	Feb 14, 2018	Feb 15, 2018	Feb 20, 21	018
(2018)		Page - Wireframes						
Release 1.0 (2018)	PA-144	Design - Landing PA-145-1 Page -	Design/Find Hero Image for Agencies	Dev Complete Ken Baker	Feb 14, 2018	Feb 15, 2018	Feb 20, 21	118
Release 1.0	PA-144	Wireframes Design - Landing PA-144-6	Design - Landing Pag	e Dev Complete Ken Baker	Feb 14, 2018	Feb 15, 2018	Feb 20, 21	018
(2018)		Page - Wireframes	Iteration - Remove Tags, and Agencies					
Release 1.0 (2018)	PA-145	Design - Multiple PA-145-2 Iterations of		e Under consideration Ken Baker	Feb 14, 2018			
		Article Table View - wireframes						
Release 1.0 (2018)	PA-145	Design - Multiple PA-145-3 Iterations of	Design dedicated pag for Tags	e Under consideration Ken Baker	Feb 14, 2018			
		Article Table View - wireframes		(
Release 1.0 (2018)	PA-146	Design - PA-146-1 Mockups	Landing Page	Under consideration Ken Baker	Feb 15, 2018			
Release 1.0 (2018)		Design - PA-146-2 Mockups	Agencies List	Under consideration Ken Baker	Feb 15, 2018			
Release 1.0 (2018)		Design - PA-146-3 Mockups	Tags List	Under consideration Ken Baker	Feb 15, 2018			
Release 1.0 (2018)		Design - PA-146-4 Mockups		Under consideration Ken Baker	Feb 15, 2018			
Release 1.0 (2018)		Design - High PA-147-1 Fidelity Designs	Landing Page	Under consideration Default (Unassigned)	Feb 15, 2018			
Release 1.0 (2018)	PA-147	Design - High PA-147-2 Fidelity Designs	Agency List	Under consideration Default (Unassigned)	Feb 15, 2018			
Release 1.0 (2018)	PA-147	Design - High PA-147-3 Fidelity Designs	Tag List	Under consideration Default (Unassigned)	Feb 15, 2018			
Release 1.0 (2018)	PA-147	Design - High PA-147-4 Fidelity Designs	Search Articles	Under consideration Default (Unassigned)	Feb 15, 2018			
Release 1.0 (2018)	PA-149	DevOps - Setup PA-149-1 GitHub	Setup Initial Repositor & Project Structure	y Dev Complete Default (Unassigned)	Feb 15, 2018	Feb 15, 2018	Feb 20, 21	118
Release 1.0	PA-149	DevOps - Setup PA-149-2	Setup Initial	Dev Complete Default (Unassigned)	Feb 15, 2018	Feb 15, 2018	Feb 20, 20	018
(2018)		GitHub	Dockerfiles, Docker- Compose File & Build Scripts					
Release 1.0	PA-149	DevOps - Setup PA-149-3	Invite Team Members	Dev Complete Default (Unassigned)	Feb 15, 2018	Feb 15, 2018	Feb 20, 20	118
(2018)		GitHub	& Contigure Permissions					
Release 1.0 (2018)		DevOps - Setup PA-149-4 GitHub	Document Git Branching Strategy	Dev Complete Default (Unassigned)	Feb 15, 2018	Feb 15, 2018		
Release 1.0 (2018)	PA-149	DevOps - Setup PA-149-5 GitHub	Setup Webhook - AW SQS Service		Feb 15, 2018	Feb 15, 2018		
Release 1.0 (2018)	PA-150	DevOps - Setup PA-150-1 Staging Environment	Create ECR Repository	Dev Complete Default (Unassigned)	Feb 15, 2018		Feb 20, 21	118
Release 1.0	PA-150	DevOps - Setup PA-150-2	Create ECS Cluster	Dev Complete Default (Unassigned)	Feb 15, 2018		Feb 20, 20	118
(2018)		Staging Environment						
Release 1.0 (2018)	PA-150	DevOps - Setup PA-150-3 Staging Environment	Create Task Definition	Dev Complete Default (Unassigned)	Feb 15, 2018		Feb 20, 21	118
		Environment						

Release 1.0 PA-150	DevOps - Setup PA-150-4	Create ECS Service	Dev Complete Default (U	Inassigned)	Feb 15, 2018				Feb 20, 2018		
(2018)	Staging Environment										
Release 1.0 PA-150 (2018)	DevOps - Setup PA-150-5 Staging Environment	Create EC2 Auto- Scaling Group	Dev Complete Default (U	Inassigned)	Feb 15, 2018				Feb 20, 2018		
Release 1.0 PA-150 (2018)	DevOps - Setup PA-150-6 Staging	Create Elastic Load Balancer	Dev Complete Default (U	Inassigned)	Feb 15, 2018				Feb 20, 2018		
Release 1.0 PA-150	Environment DevOps - Setup PA-150-7	Configure Custom	Dev Complete Default (U	Inassigned)	Feb 15, 2018				Feb 20, 2018		
(2018)	Staging Environment	Domain Name									
Release 1.0 PA-151 (2018)	DevOps - Setup PA-151-1 Production	Create ECR Repository	Dev Complete Default (U	Inassigned)	Feb 15, 2018				Feb 20, 2018		
Release 1.0 PA-151	Environment DevOps - Setup PA-151-2	Create ECS Cluster	Dev Complete Default (U	Inassigned)	Feb 15, 2018				Feb 20, 2018		
(2018) Release 1.0 PA-151	Production Environment DevOps - Setup PA-151-3	Create Tark Definition	on Dev Complete Default (U	Inserioned)	Feb 15, 2018				Feb 20, 2018		
(2018)	Production Environment	Greate rank Delinion	Des competes	nuang icu)	165 15, 2515				1 65 20, 2010		
Release 1.0 PA-151 (2018)	DevOps - Setup PA-151-4 Production	Create ECS Service	Dev Complete Default (U	Inassigned)	Feb 15, 2018				Feb 20, 2018		
Release 1.0 PA-151	Environment DevOps - Setup PA-151-5	Create EC2 Auto-	Dev Complete Default (U	Jnassigned)	Feb 15, 2018				Feb 20, 2018		
(2018) Release 1.0 PA-151	Production Environment DevOps - Setup PA-151-6	Scaling Group Create Flastic Load	Dev Complete Default (U	Inassigned)	Feb 15, 2018				Feb 20, 2018		
(2018)	Production Environment	Balancer									
Release 1.0 PA-151 (2018)	DevOps - Setup PA-151-7 Production Environment	Configure Custom Domain Name	Dev Complete Default (U	Inassigned)	Feb 15, 2018				Feb 20, 2018		
Release 1.0 PA-152 (2018)	QA - Regression PA-152-1 Template	Landing Page	In development Default (U	Jnassigned)	Feb 15, 2018		Feb 20, 201	18		Feb 15, 2018	
Release 1.0 PA-152 (2018)	QA - Regression PA-152-2 Template	Agency List	In development Default (U	Inassigned)	Feb 15, 2018		Feb 20, 201	18		Feb 15, 2018	
Release 1.0 PA-152 (2018)	QA - Regression PA-152-3 Template	Tag List	In development Default (U	Jnassigned)	Feb 15, 2018	Feb 20, 2018	Feb 20, 201	18		Feb 15, 2018	
Release 1.0 PA-152 (2018)	QA - Regression PA-152-4 Template	Search Articles	In development Default (U	Inassigned)	Feb 15, 2018		Feb 20, 201	18		Feb 15, 2018	
Release 1.0 PA-152 (2018)	QA - Regression PA-152-5 Template	Create Baseline Template	In development Luis F. Est		Feb 20, 2018		Feb 20, 201				
Release 1.0 PA-156 (2018)	Documentation - PA-156-1 API Endpoints	GET /tags	Dev Complete Default (U		Feb 15, 2018				Feb 21, 2018		
Release 1.0 PA-156 (2018) Release 1.0 PA-156	Documentation - PA-156-2 API Endpoints Documentation - PA-156-3	GET /agencies	Dev Complete Default (U		Feb 15, 2018 Feb 15, 2018				Feb 21, 2018		
Release 1.0 PA-156 (2018) Release 1.0 PA-156	Documentation - PA-156-3 API Endpoints Documentation - PA-156-4	GET /search	Under consideration Default (U		Feb 15, 2018 Feb 15, 2018						
(2018) PA-156 Release 1.0 PA-156	API Endpoints Documentation - PA-156-5	POST /article	Under consideration Default (U		Feb 15, 2018						
(2018) Release 1.0 PA-157	API Endpoints Documentation - PA-157-1	Article	Dev Complete Default (U		Feb 15, 2018				Feb 21, 2018		
(2018) Release 1.0 PA-157	Data Models Documentation - PA-157-2	ArticleEdit	Under consideration Default (U		Feb 15, 2018						
(2018) Release 1.0 PA-157	Data Models Documentation - PA-157-3	User	Under consideration Default (U		Feb 15, 2018						
(2018) Release 1.0 PA-157	Data Models Documentation - PA-157-4	Agency	Dev Complete Default (U	Inassigned)	Feb 15, 2018				Feb 21, 2018		
(2018) Release 1.0 PA-157 (2018)	Data Models Documentation - PA-157-5 Data Models	Tag	Dev Complete Default (U	Jnassigned)	Feb 15, 2018				Feb 21, 2018		
Release 1.0 PA-159 (2018)	BackEnd - API PA-159-1 Endpoints	GET /tags	Dev Complete Default (U	Jnassigned)	Feb 15, 2018		Feb 16, 201	18	Feb 16, 2018		
Release 1.0 PA-159 (2018)	BackEnd - API PA-159-2 Endpoints	GET/agencies	Dev Complete Default (U	Jnassigned)	Feb 15, 2018		Feb 16, 201	18	Feb 16, 2018		
Release 1.0 PA-159 (2018)	BackEnd - API PA-159-3 Endpoints	GET /search	Dev Complete Default (U		Feb 15, 2018		Feb 16, 201		Feb 16, 2018		
Release 1.0 PA-159 (2018)	BackEnd - API PA-159-4 Endpoints	GET /articles	Dev Complete Default (U		Feb 15, 2018		Feb 16, 201	18	Feb 16, 2018		
Release 1.0 PA-159 (2018)	BackEnd - API PA-159-5 Endpoints	POST /article	Under consideration Noel Eom		Feb 21, 2018						
Release 1.0 PA-160 (2018) Release 1.0 PA-160	BackEnd - Data PA-160-1 Models BackEnd - Data PA-160-2	Article ArticleEdit	Under consideration Default (U		Feb 15, 2018 Feb 15, 2018						
(2018) Release 1.0 PA-160	Models BackEnd - Data PA-160-3	User	Under consideration Default (U		Feb 15, 2018						
(2018) Release 1.0 PA-160	Models BackEnd - Data PA-160-4	Agency	Under consideration Default (U		Feb 15, 2018						
(2018) Release 1.0 PA-160	Models BackEnd - Data PA-160-5	Tag	Under consideration Default (U		Feb 15, 2018						
(2018) Release 1.0 PA-162	Models FrontEnd - UI PA-162-1	Landing Page	Under consideration Default (U	Jnassigned)	Feb 15, 2018						
(2018) Release 1.0 PA-162 (2018)	FrontEnd - UI PA-162-2	Agency List	Under consideration Default (U	Jnassigned)	Feb 15, 2018						
Release 1.0 PA-162 (2018)	FrontEnd - UI PA-162-3	Tag List	Under consideration Default (U	Inassigned)	Feb 15, 2018						
Release 1.0 PA-162 (2018)	FrontEnd - UI PA-162-4	Search Articles	Under consideration Default (U	Inassigned)	Feb 15, 2018						
Release 1.0 PA-163 (2018)	FrontEnd - API PA-163-1 Endpoints	GET /tags	Under consideration Default (U		Feb 15, 2018						
Release 1.0 PA-163 (2018)	FrontEnd - API PA-163-2 Endpoints	GET /agencies	Under consideration Default (U		Feb 15, 2018						
Release 1.0 PA-163 (2018)	FrontEnd - API PA-163-3 Endpoints	GET /search	Under consideration Default (U		Feb 15, 2018						
Release 1.0 PA-163 (2018) Release 1.0 PA-163	FrontEnd - API PA-163-4 Endpoints FrontEnd - API PA-163-5	GET /articles POST /article	Under consideration Default (U		Feb 15, 2018 Feb 21, 2018						
(2018) Release 1.0 PA-164	Endpoints	Article	Under consideration Default (U		Feb 15, 2018						
(2018) Release 1.0 PA-164	FrontEnd - Data PA-164-1 Models FrontEnd - Data PA-164-2	ArticleEdit	Under consideration Default (U								
(2018) Release 1.0 PA-164	Models FrontEnd - Data PA-164-3	User	Under consideration Default (U		Feb 15, 2018						
(2018) Release 1.0 PA-164	Models FrontEnd - Data PA-164-4	Agency	Under consideration Default (U	Jnassigned)	Feb 15, 2018						
(2018) Release 1.0 PA-164 (2018)	Models FrontEnd - Data PA-164-5 Models	Tag	Under consideration Default (U	Jnassigned)	Feb 15, 2018						
Release 1.0 PA-165 (2018)	UXResearch - UI PA-185-1	Landing Page	In design Default (U	Jnassigned)	Feb 15, 2018	Feb 20, 2018					
Release 1.0 PA-165 (2018)	UXResearch - UI PA-165-2	Agency List	Will not implement Default (U	Jnassigned)	Feb 15, 2018						Feb 20, 2018
Release 1.0 PA-165 (2018)	UXResearch - UI PA-165-3	Tag List	In design Default (U		Feb 15, 2018	Feb 20, 2018					
Release 1.0 PA-165 (2018)	UXResearch - UI PA-165-4	Search Articles	Under consideration Default (U		Feb 15, 2018						
Release 1.0 PA-166 (2018)	Design - Style PA-166-1 Guide	Color Patterns	Under consideration Default (U		Feb 15, 2018						
Release 1.0 PA-166 (2018)	Design - Style PA-166-2 Guide PA-167-1	Fonts	Under consideration Default (U		Feb 15, 2018						
Release 1.0 PA-167 (2018) PA-167	Create Seed PA-167-1 Data	Create Users	Under consideration Jason Con		Feb 15, 2018 Feb 15, 2018						
Release 1.0 PA-167 (2018) Release 1.0 PA-167	Create Seed PA-167-2 Data Create Seed PA-167-3	Create Articles Create Tags	Under consideration Jason Cor		Feb 15, 2018 Feb 15, 2018						
(2018) Release 1.0 PA-168	Data				Feb 15, 2018	Feb 20, 2018	Feb 20, 201	18			
(2018)	Design - PA-168-1 Dashboard - Wireframes	Design - Can Ban ty workflow board		2 - 7			0, 201				

(2018)	PA-168	Design - Dashboard - Wireframes	PA-168-2	Design "My Work"	In design	Default (Unassigned)	Feb 15, 2018	Feb 20, 2018
Release 1.0 (2018)	PA-172	Design - Wireframes - Dashboard	PA-172-1	Design KPI'S Section	In design	Default (Unassigned)	Feb 20, 2018	Feb 20, 2018
Release 1.0 (2018)	PA-172	Design - Wireframes - Dashboard	PA-172-2	Design Trending Articles Section	In design	Default (Unassigned)	Feb 20, 2018	Feb 20, 2018
	PA-172	Design - Wireframes - Dashboard	PA-172-3	Design My published Articles Section	In design	Default (Unassigned)	Feb 20, 2018	Feb 20, 2018
(2018)	PA-172	Design - Wireframes - Dashboard	PA-172-4	Design "in process" and "needs review" section	Under consideration	Ken Baker	Feb 21, 2018	
Release 1.0 (2018)	PA-172	Design - Wireframes -	PA-172-5	Design declined section	Under consideration	Ken Baker	Feb 21, 2018	